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An update from Glebe Farm School Project

Welcome to Morgan
Sindall’s Glebe Farm
School Project.

Project Overview

Current progress photos

Glebe farm school is an all through school that Morgan
Sindall’s Northern Home Counties office has been selected
to deliver by Milton Keynes Council. We commenced
construction on 23rd February 2021 and are due to hand
the completed school over in September 2022.
The schools structure consists of steel frame and precast
planks to the upper floors. Externally, a mixture of cladding, curtain walling and brickwork has been designed to
provide a modern look for the school. There will also be a
sports hall, multi use games areas, as well as a number of
Sport England pitches, providing vast sporting facilities for
the students and local community.

Project Update
Over the month of May, the foundations for the building have
continued to progress well and are nearly complete. The erection of the steel frame for the main building structure began
during this time and has continued at a great pace, despite the
difficult weather conditions we have faced during this particularly wet May! The large steel frame will continue for the next few
months.
The Perimeter fencing works has continued and is due for completion within the next week. Our site office and welfare installation is now complete, offering excellent facilities to the local
workforce on site, with picnic benches to enjoy break time outdoors, and some sports facilities for some healthy competition
amongst trades

Further activities
We recently held a fantastic client and team event, an opportunity for the members of Milton Keynes Council involved in this project and the Morgan Sindall team to get together and get to
know each other and to appreciate all the excellent hard work
which has gone into this project so far. Members of the Council
had the opportunity to sign a piece of steel which was then installed onto the main structure, encasing the special moment
into the schools history.

What’s happening this month
This month we will continue to erect the steel frame and install
the pre-cast concrete planks which create the floors for the first
and second levels. We will also begin pouring the ground floor
concrete slab and commence works on the sports pitches.
The construction of the substation which will provide electricity
to the building is due to commence at the beginning of June
and will be complete the following month.

Considerate Constructors Scheme
The project is proudly registered with
the Considerate Constructors Scheme.
For more information please visit
www.ccscheme.org.uk
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Sustainable solutions

Solartainer

As part of our site office and welfare set up, we have installed solar panels to our cabins to reduce our usage of
mains power electricity.
We also have a wheel wash which recycles all the water
used, whilst keeping the roads and vehicles leaving site
clean
Our site hoarding is made from 100% recycled material,
carbon neutral and will be either re-used on another project or recycled once again. As part of our carbon pledge,
we are also planting 38 trees to reduce our carbon footprint.

Microsite
Below is our newly started project microsite address, here we will be adding
articles, highlighting updates on site
and any special events. Feel free to log
on and keep up to date with our updates.
www.morgansindallconstruction.com/our-projects/liveprojects/glebe-farm-project/

Contact Us

Community engagement
If you own a dog, or are a keen walker, you may have seen
the water bowls we at Morgan Sindall have installed onto our
site fencing. We noticed the area has a lot
of dog walkers and wanted to give to the
dog walking community (and your thirsty
pets!)
We’re also using local green grocers for
fruit deliveries to site for all staff and a
local milkman to support the local economy.

As we move forward, to reduce our impact on the Over the next few weeks we will have a
registered Defibrillator in a lock case on our site hoarding. It
environment and reduce paper copies, all
will be accessible to anyone who needs it in the unfortunate
further information will be available on the
circumstance, with instructions on how to access on the case.
project website which will be updated
monthly with key milestone dates, delivConsiderate Constructors Scheme
ery dates and any out of hours work.
The project is proudly registered with
the Considerate Constructors Scheme.
If you require a paper copy of monthly
For more information please visit
updates, please contact:
www.ccscheme.org.uk
James Wood—Project Manager

